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Office of the Inspector General, DoD

Report No. 99-070 January 22, 1999
(Project No. 8AS-0032 14)

Year 2000 Conversion Program at Hill, Patrick, Holloman and
Vandenberg Air Force Bases

Executive Summary

Introduction. This report is one of a series of reports being issued by the Inspector
General, DoD, in accordance with an informal partnership with the Chief Information
Officer, DoD, to monitor DoD efforts in addressing the year 2000 computing challenge.
For a listing of audit projects addressing this issue, see the year 2000 webpage on IGNET
at (http //www ignet gov).

Audit Objectives. Our primary audit objective was to determine whether the

Air Force major range and test facilities were adequately preparing their information
technology systems to resolve date-processing issues for the year 2000 computing
problem. Specifically, the audit determined whether the Air Force major range and test
facilities had complied with the DoD Year 2000 Management Plan.

Audit Results. We visited four Air Force ranges to determine the progress being made
and the steps being taken to ensure year 2000 compliance. The four ranges had developed
their inventory, tested all their systems to ensure compliance or noncompliance, and
maintained all the necessary documentation. Only one of the four ranges met the
implementation phase deadline of December 31, 1998. Although the three ranges did not
meet the implementation deadline, they are making positive progress in becoming year
2000 compliant See Part 1 for details of the audit results.

Management Comments. We provided a draft of this report on November 27, 1998.
Because this report contains no findings or recommendations, written comments were not
required; and none were received. Therefore, we are publishing this report in final form.



Table of Contents

Executive Summary

Part I - Audit Results

Audit Background

Audit Objectives

Status of Air Force Major Range and Test Facilities Year
2000 Program

Part 11 - Additional Information

Appendix A. Audit Process
Scope and Methodology
Summary of Prior Coverage

Appendix B. Report Distribution

W

o]



Part I - Audit Results



Audit Background

Because of the potential failure of computers to run or function throughout the
Government, the President issued an Executive Order, “Year 2000 Conversion,”
February 4, 1998, making it policy that Federal agencies ensure that no critical
Federal program experiences disruption because of the Y2K problem and that the
head of each agency ensure that efforts to address the Y2K problem receive the
highest priority attention in the agency

DoD Y2K Management Plan. The Assistant Secretary of Defense (Command,
Control, Communications, and Intelligence), in his role as the DoD Chief
Information Officer, issued the "DoD Year 2000 Management Plan" (DoD
Management Plan) in April 1997. The DoD Management Plan provides the overall
DoD strategy and guidance for inventorying, prioritizing, repairing or retiring
systems, and monitoring progress. The DoD Management Plan states that the
DoD Chief Information Officer has overall responsibility for overseeing the DoD
solution to the Y2K problem. In October 1998, the Office of the Assistant
Secretary of Defense (Command, Control, Communications, and Intelligence)
reorganized and expanded its Y2K organization. The Principal Deputy Director,
Year 2000, reports to the Deputy Chief Information Officer The Deputy Chief
Information Officer is responsible for Chief Information Officer policy and
implementation

Also, the DoD Management Plan makes the DoD Components responsible for
implementing the five-phase Y2K management process. The DoD Management
Plan includes a description of the five-phase Y2K management process The DoD
Management Plan, For Signature Draft Version 2.0, June 1998, accelerates the
target completion dates for the renovation, validation and implementation phases.
The new target completion date for implementation of mission-critical systems was
December 31, 1998, and for non-mission-critical systems is March 31, 1999.

In a January 20, 1998, memorandum for the heads of executive departments and
agencies, the Office of Management and Budget established a new target date of
March 1999 for implementing all corrective actions to all systems. The new target
completion dates are September 1998 for the renovation phase and January 1999
for the validation phase

Air Force Strategy. The Air Force introduced a five-phase management
approach, as described above, to address the Y2K problem early. The five phases
were later incorporated into the DoD Management Plan and adopted by the
Federal Government Chief Information Officer Council Year 2000 Subcommittee
This approach gives the Air Force the ability to achieve its goal of having every
mission-critical system Y2K compliant by December 1998 The Air Force stated
that each system has to be certified that it has completed one phase before it can
move into the next phase Certification training is provided by the Air Force
Communications Agency. Because the Air Force does not plan to allocate any
additional funds for the Y2K computing problem, managers are expected to
reprogram or reprioritize previously budgeted funds



Air Force Automated Systems Inventory. The Air Force Automated Systems
Inventory database is used by the Air Force for its Y2K database and is managed
by the Air Force Communications Agency at Scott Air Force Base (AFB),

St Louis, Missouri. The database contains information such as system
description, current phase, compliance or noncompliance, and estimated repair
cost The Air Force Automated Systems Inventory is primarily used to track

systems through each phase and provide status reports to the Congress, the OSD,
and senior Air Force officials.

Audit Objectives

Our primary audit objective was to determine whether Air Force major range and
test facilities were adequately preparing their information technology systems to
resolve date-processing issues for the Y2K computing problem. Specifically, the
audit determined whether the Air Force major range and test facilities had

complied with the DoD Management Plan. Appendix A describes audit scope and
methodology.



Status of the Air Force Major Range and
Test Facilities Year 2000 Program

The four Air Force major range and test facilities visited were actively
working Y2K issues. All required documentation and certification forms
were being prepared as required by the Air Force Y2K Plan and the DoD
Y2K Management Plan. Only one of the Air Force major range and test
facilities visited met the Air Force implementation phase milestone
completion date of December 31, 1998, and the DoD Y2K Management
Plan completion dates of December 31, 1998, for mission-critical systems
and March 31, 1999, for non-mission-critical systems. Although the three
ranges did not meet the implementation deadline, they are making positive
progress in becoming year 2000 compliant.

Year 2000 Program

Air Force Major Range and Test Facilities. The Air Force is progressing
toward completing the implementation phase for its business and test information
systems for Y2K compliance We visited four Air Force major range and test
facilities to determine the status of their Y2K programs (Hill AFB, Patrick AFB,
Holloman AFB and Vandenberg AFB) All of the four ranges have identified their
systems, but only one of the four actually met the Air Force implementation phase
milestone completion date of December 31, 1998 The results of our review of the
four ranges follow

Hill AFB. The Utah Test and Training Range at Hill AFB provides DoD with
developmental and operational test evaluation support for cruise missiles,
unmanned air vehicles, and munitions. The Utah Test and Training Range
identified 22 business and test information systems. In August 1998, all systems
were still in the assessment phase due to the lack of a trained certifier. Since then,
a certifier has been trained and systems have begun the certification process. As of
October 7, 1998, 8 systems were in the renovation phase and 14 were in the
validation phase The 22 systems did meet the Air Force implementation
completion date of December 31, 1998

Patrick AFB. The mission of the 45" Space Wing at Patrick AFB is to provide
launch and tracking facilities, spacecraft processmg, test data, and launch
operations for DoD space programs. The 45™ Space Wing identified 91 reportable
business and test information systems. In August 1998, 25 systems were in the
renovation phase, 20 systems were in the validation phase and 2 systems were in
the implementation phase. Additionally, 43 systems had completed the implemen-
tation phase and one system was declared obsolete. The two systems did not meet
the implementation phase of December 31, 1998, Air Force completion date. The
estimated completion date is September 30, 1999.

Holloman AFB. The mission of the 46™ Test Group at Holloman AFB is to
operate test facilities for high-speed-sled-track testing, navigation and guidance
system testing, radar signature measurements, and weapon systems ﬂlght testing
including airspace control of the White Sands Missile Range. The 46" Test Group



Status of the Air Force Major Range and Test Facilities Year 2000 Program

identified 13 business and test information systems. In October 1998, all systems
were in the validation phase The 13 systems did not meet the Air Force
implementation completion date of December 31, 1998 The estimated completion
date for all of the 13 systems is March 1, 1999

Vandenberg AFB. The Western Range Program Office supports the 30™ Space
Wing at Vandenberg AFB. Its mission is to ensure safe and effective launches; test
and track ballistic missiles for DoD, civil and commercial spacelift vehicles, and
provide aeronautical test and evaluation support. The Western Range Program
Office had identified 11 business and test information systems. All business and
test information systems except one completed the implementation phase by
September 30, 1998. The one system expects to complete the implementation
phase by May 31, 1999
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Appendix A. Audit Process

This is one of a series of reports being issued by the Inspector General, DoD, in
accordance with an informal partnership with the Chief Information Officer, DoD,
to monitor DoD efforts to address the Y2K computing challenge. For a listing of
audit projects addressing this issue, see the Y2K webpage on IGNET
(http://www.ignet.gov/).

Scope and Methodology

Work Performed. We concentrated on the preparation of the Air Force major
range and test facilities automated information systems to resolve the Y2K
computing problem at Hill AFB, Patrick AFB, Holloman AFB, and Vandenberg
AFB. A previous Y2K report addressed the other four Air Force major range and
test facilities.

We reviewed and evaluated the progress of the Air Force major range and test
facilities in resolving the Y2K computing issue. We compared their efforts with
those described in the DoD Management Plan issued by the Assistant Secretary of
Defense (Command, Control, Communications, and Intelligence) in April 1997 and
the draft DoD Management Plan issued in June 1998. We obtained documentation
including the Air Combat Command and Air Force Material Command Y2K
implementation plan, information on related Y2K contracts, the Air Force Y2K
certification process, and various Y2K correspondence and reports. The audit
scope was limited in that we did not review the management control program
because DoD recognized the Y2K computing problem as a material management
control weakness area in the FY1997 Annual Statement of Assurance.

DoD-wide Corporate Level Government Performance and Results Act Goals.
In response to the Government Performance and Results Act, the Department of
Defense has established 6 DoD-wide corporate level performance objectives and
14 goals for meeting these objectives The report pertains to achievement of the
following objective and goal:

o Objective: Prepare now for the uncertain future

¢ Goal: Pursue a focused modernization effort that maintains U S.
qualitative superiority in key war fighting capabilities. (DoD-3)



Appendix A. Audit Process

DoD Functional Area Reform Goals. Most major DoD functional areas have
also established performance improvement reform objectives and goals This
report pertains to achievement for the following functional area objective and goal'

Information Technology Management Functional Area.
e Objective: Provide services that satisfy customer information needs

e Goal: Upgrade technology base (I'TM-2.3)

General Accounting Office High-Risk Area. The General Accounting Office
has identified several high-risk areas in DoD. This report provides coverage of the
Information Management and Technology high-risk area.

Use of Computer-Processed Data. We did not use computer-processed data or
statistical sampling procedures for this audit.

Audit Type, Dates, and Standards. We performed this economy and efficiency
audit from August through November 1998, in accordance with the auditing
standards issued by the Comptroller General of the United States, as implemented
by the Inspector General, DoD.

Contacts During the Audit. We visited or contacted individuals and
organizations within the Department of the Air Force Further details are available
on request

Summary of Prior Coverage

The General Accounting Office and the Inspector General, DoD, have conducted
multiple reviews related to Y2K issues, although none has focused specifically on
Air Force major range and test facilities. General Accounting Office reports can
be accessed over the Internet at http://www.gao.gov. Inspector General, DoD,
reports can be accessed over the Internet at http://www.dodig.osd.mil
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Department of the Air Force (cont’d)

Air Force Development Test Center
Utah Test and Training Range

45th Space Wing

30th Space Wing

Other Defense Organizations

Director, Defense Information Systems Agency

Inspector General, Defense Information Systems Agency

United Kingdom Liaison Officer, Defense Information Systems Agency
Director, National Security Agency

Inspector General, National Security Agency

Non-Defense Federal Organizations and Individuals

Office of Management and Budget
Office of Information and Regulatory Affairs

Technical Information Center, National Security and International Affairs Division,
General Accounting Office

Director, Defense Information and Financial Management Systems, Accounting and
Information Management Division, General Accounting Office

Chairman and ranking minority member of each of the following congressional committees
and subcommittees-

Senate Committee on Appropriations

Senate Subcommittee on Defense, Committee on Appropriations

Senate Committee on Armed Services

Senate Committee on Governmental Affairs

Senate Special Committee on the Year 2000 Technology Problem

House Committee on Appropriations

House Subcommittee on Defense, Committee on Appropriations

House Committee on Armed Services

House Committee on Government Reform

House Subcommittee on Government Management, Information, and Technology,
Committee on Government Reform

House Subcommittee on National Security, International Affairs, and Criminal Justice,
Committee on Government Reform
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